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Highlights from this past week: 

 Project is running on schedule. 

 Culverts have been installed on the west portion of trail. 

 Electric Department continues working on electrical supply for future light poles. 
 
Upcoming work 

 Contractor continues to place culverts. 

 Contractor is working west to east placing gravel and getting trail graded. 
 
 
 

 


